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County of San Bernardino 

F A S 

STANDARD CONTRACT 

 

                                                                                                                                   FOR COUNTY USE ONLY 

 E    New  Vendor Code  Dept.  Contract Number 

 M X   Change  98-626 A-3 
 X    Cancel 

ASSOCIA487  APT 
  

  County Department Dept. Orgn. Contractor’s License No. 

  DEPARTMENT OF AIRPORTS APT    APT  
  County Department Contract Representative Ph. Ext. Amount of Contract 

  BOB MARLIN 909/ 387-5383 NOT TO EXCEED  $280,419.00 
 Fund Dept. Organization Appr. Obj/Rev Source Activity GRC/PROJ/JOB Number 

 REE APT APT  410 4010    
           Commodity Code 

 
Estimated Payment Total by Fiscal Year 

         FY              Amount            I/D              FY                Amount           
I/D 

  Project Name   03  $94,800  I        

   APPLE VALLEY SOUTH RAMP               

   HANGAR DEVELOPMENT               

   PROJECT NO. 80450               

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called 
the County, and 
Name 
 ASSOCIATED ENGINEERS, INC. 

  
hereinafter called 

 
 CONSULTANT 

Address 
 3311 East Shelby Street 

  
 

 
 Ontario, CA  91764 

  
 

Phone 
 909/980-1982 

 Birth Date 
 

   

Federal ID No. or Social Security No. 
 33-0112487 

   

IT IS HEREBY AGREED AS FOLLOWS: 
(Use space below and additional bond sheets.  Set forth service to be rendered, amount to be paid, manner of payment, time for 
performance or completion,  determination of satisfactory performance and cause for termination, other terms and conditions, and 
attach plans, specifications, and addenda, if any.) 

 
 

Amend the Consultant Contract No. 98-626 in the following manner 
 

1. Increase total fee by $94,800.00.  This is as follows: 

 $84,800.00 for design and reimbursable costs (lump sum) 

 $10,000.00 Structural design allowance 

 $94,800.00 Total Contract Extension (not to exceed) 

 

2. Add tasks to the contract scope of work provisions to revise the plans and specifications as 
follows: 

• Combine both the Sheriff and CHP facilities into one building with the hangars all in 
one row with the offices separated by one common wall; 

• Relocate the facility to the north side of the South Ramp and rotate the building to 
have the offices face the airport terminal building and the hangars facing south; 

• Redesign the infrastructure to allow for the new realignment and citing; 
• Revise building features to be more standardized such as using one standard size 

bi-fold hangar doors; and 
• If required, provide structural design of the building.  The present concept assumes 

the building structural steel design would be completed by the pre-engineered 
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building supplier and included in the cost of the construction contract.  Generic 
foundation design is included in the general design costs included in the general 
design costs above.  The fee associated with this item is the structural design 
allowance indicated above which is a lump sum pay item if necessary. 

 
3. All other terms and conditions of the contract will remain in full force. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

COUNTY OF SAN BERNARDINO  Associated Engineers, Inc.  
   (Print or type name of corporation, company, contractor, etc.) 

  ________________________________________ By ______________________________________ 
 Dennis Hansberger, Chairman, Board of Supervisors  (Authorized signature - sign in blue ink) 
 
Dated: ____________________________________ Name  Jim Imbiorski  
   (Print or type name of person signing contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE Title   Vice President  
CHAIRMAN OF THE BOARD  (Print or Type) 
 Clerk of the Board of Supervisors  Dated:     
 of the County of San Bernardino. 

By ________________________________________ Address 3311 East Shelby Street  
 Deputy 
  Ontario, CA  91764  
 
 
 
 
Approved as to Legal Form   Reviewed by Contract Compliance   Reviewed for Processing 

       
County Counsel      Agency Administrator/CAO 

Date    Date    Date  
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